

Standley Lake Boating Taskforce (SLBT) Recommended Solutions

Progress Tracking

Date - 8.21.19

Recommendation	Status	Priority	Notes
Tagging Program	Incomplete	Critical	To date - no cable system has proven detectable; Noke software and hardware issues unresolved
Tracking System	Incomplete	Critical	GPS and tracking related hardware and software (e.g. Noke) issues unresolved; policy related issues unresolved
Water Detection Sticker	Incomplete	Unknown	Depends on other solutions; no sticker has been found to be effective
One Boat One Lake	Incomplete	Unknown	Depends on other solutions; cost/policy/insurance/infrastructure/etc. reviews underway
Increased Penalties	Underway	Critical	Policy and legal thresholds of fines are under review/lifetime ban for verified violators
Boat Modifications	Underway	Critical	Mussel Master Filter Approved; Review of related modifications underway
Raise Fees	Underway	Critical	Fees will be modified to support direct costs of a new program; Deposits will be significant as a deterrent for violators
State ANS Tracking Program	Done	Critical	Was already completed for the 2019 season
Decon Every Boat Every Time	Done	Not Feasible	This requirement would limit (estimated) 8 boats per day due to lengthy full decon process
Tracking Engine	Done	Not Feasible	This can be modified and turned off by boat owner